
Task Vendor * Amount %
Task 0: Interagency Coordination and Project Management 9,770 4%

Project Management/Coordination of EPA and Other Resources Sterling & River Street 4,145
Work Plan Documents Sterling 1,200
Quarterly Reports Sterling 1,320
Final Report Sterling 3,105

Task 1: Community Involvement/Brownfields Task Force 34,278 14%
Project Initiation and Community Involvement Plan River Street 558
Community Meetings River Street 6,285
Brownfields Task Force Support River Street 12,325
Monthly Project Meetings River Street 15,110

Task 2a: Site Inventory/Identification and Ranking 15,600 6%
Site Inventory, Assessment and Matrix Preparation Sterling & River Street 13,315
Site Selection for Phase II Assessment Sterling & River Street 2,285

Task 2b: Site Inventory/Identification and Ranking for Three Sites 93,288 37%
Sampling Plans/Phase II Assessment Field Work & Supervision * Sterling 8,083
Phase II Assessment Field & Analytical Work by Subcontractors * Vendors to be selected 73,115
Data Evaluation and Risk Characterization Sterling 3,795
Site Investigation Report Sterling 7,245
Computer Assisted Design (CAD) of Drawings Sterling 1,050

Task 2c: End Use & Remediation Plannnig for One Site 19,375 8%
Market Analysis and End Use Planning Sterling & River Street 5,015
Remediation Plan Sterling 14,360

Task 3: Legal Issues and Redevelopment Planning 19,170 8%
Review Applicable Documentary and Legal Materials Bowitch 2,025
Evaluate Legal Liabilities Related to Target Properties Bowitch 2,700
Identify and Evaluate Potential Liability/Risk Minimization Tools Bowitch 2,430
Examine and Develop Alternative Ownership Structures Bowitch 2,700
Examine Legal Requirements of Governmental Funding Sources Bowitch 675
Insurance Archeology / Mechanisms Bowitch 5,940
Prepare Legal Issues and Planning Report Bowitch 2,700

Task 4: Planning and Marketing Tools 28,520 11%
Database Development Chazen 6,970
Site Book Development Chazen 9,520
Project Web Site River Street 4,000
Newsletter River Street 8,030

City of Troy Costs 30,000 12%
Travel to Mandatory Quarterly Meetings 5,000
Administrative costs associated with printing, postage, mailing services, supplies and personnel. 25,000

Total 250,000

* Contracted vendors for this projected are: 

Additional Vendors will be selected to complete the field testing.  Selections will be made in conjunction with the City and in conformance with 
USEPA rules, especially regarding minority and woman owned businesses.

South Troy Brownfields Pilot Program
Project Budget

River Street Planning & Development - Public Facilitation & Outreach, Market Research (www.RiverStreet.org)
The Chazen Companies - GIS & Mapping (www.ChazenCompanies.com)
Gary Bowitch, Esq - Legal Research

Sterling Environmental Engineering, PC - Project Management & Environmental Engineering (www.SterlingEnvironmental.com)


